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MINUTES OF SPECIAL MEETING OF BOARD OF TRUSTEES

OF THE WINK-LOVING INDEPENDENT 

SCHOOL DISTRICT

May 29, 2014
     The Board of Trustees of the Wink-Loving Independent School District convened in special monthly session at 5:30 p.m.., May 29, 2014, in the administration board room. 
Meeting was called to order at 5:31 p.m.
	Members Present
	Eddie Brewer, Kristyl Hotze, Melissa Halterman, 
Minerva Soltero, Brad White, and Russ Slaughter 
Trustee Antley arrived at 5:35 p.m. 


	Members Absent

	None

	Others Present
Call to Order

	Craig Wallace, Rito Soltero, Eddie Boggess, Greg Rogers, and Paul Scifres, Winkler County News
Construction Meeting with the District Architect (Stiles, Wallace, and Associates)
Eddie Boggess presented a slide show to the board members showing the water damage to the areas of the new high school that were damaged in rainfall of Wednesday May 21, 2014. Particular attention was paid to the areas in yellow (as displayed on a HS campus map) that received the most water damage.  Damage to sheetrock and insulation.

Craig Wallace spoke to the board members following Eddie’s presentation telling the board there is 30,000 square feet of roofing drains on the new high school building.  The damage was caused due to the parapet and counter flashing not being complete. Materials were not delivered to the job site to complete the job.  Craig told the board that Hamilton Roofing and Hamilton Acoustical are one company that is the subcontractor from Knox Gailey Meador. The repairs will not cost the school district a penny.  This was a calculated risk that failed. He said that 60% of the sheetrock and insulation are coming out. He needs a direction to go to give the contractor. 

The solution is that all as indicated in “yellow highlight” on the campus blue print displayed during the meeting; sheet rock and insulation will be taken off and thrown away. He said it will take one month to get all the wet materials torn out as indicated in yellow on the HS Blue Print. The board was in agreement that all the area in yellow should be removed and new sheetrock and insulation installed.  Mr. Antley asked Craig to confirm that the roof would be drying in May 30th. Craig confirmed.  He said that 99% of the flashing is done and should be water tight, and will be finished by tomorrow. This will make it 100% roofed in except for the units. 

The main concern from the board is that the roof is fixed; replace what is bad, and no mold.   
The final directive from the board to Mr. Wallace was to get everything out as indicated on the HS layout in “yellow highlight” that is wet, let it dry out good, and to replace the part that is yellow in the drawing that is attached. Mr. Brewer asked Mr. Wallace to confirm that all the sheet rock and insulation was to be taken out of the “yellow area.” Mr. Wallace confirmed. Mr. Brewer asked Dr. Smith if he believes this would remove all the concerns and be the best solution. Dr. Smith said he thought this was the right thing to do.  The board was in agreement that all sheetrock/insulation be removed as noted on the “yellow map.” 
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HATCHED AREA INDICATES EASTERN PORTION OF BUILDING THAT IS SEPARATED.
FROM THE WEST SECTION BY A (2 HOUR FIRE WALL)
FIRE WALL CONSTRUCTION;

2-LAYERS 5" THICK TYPE "X" GYPSUM BOARD.

& THICK 20 GAUGE WETAL STUDS SPACED 16" ON CENTER

2 LATERS §° THICK TYPE “X" GYPSUM BOARD
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FLOOR PLAN LEGEND:

i MODULAR FACE BRICK AS SPECIFIED

St 7~ THICK CONCRETE MASONRY UNITS -CELLS TO BE.
'REINFORCED VERTICALLY AND FILLED WITH CONCRETE - REFER.
7O STRUGTURAL
(O INSIDE SURFACE (FURRING) WHERE SHOWN PROVIOE '~
‘THICK GYPSUM BOARD OVER 3%~ OR 6" THICK 23 GAUGE STEEL
'STUDS SPACED 16- ON CENTER. PROVIDE FULL WOTH
INSULATION BATTS (UNFAGED) AS SPECIFIED

—— DRYWALL PARTITION / FURRING - CONSTRUCTION SHALL BE %"
THICK GYPSUM BOARD (EACH SIDE) APPLIED OVER 3%° (OR &)
THICK. 22 GAUGE METAL STUDS SPACED 16" ON CENTER.
PROVIOE FULL WIGTH BATT INSULATION AS SPECIFIED. REFER TO
'REFLECTED CEILING PLAN FOR PARTITIONS THAT AR T EXTENO
7O UNDERSIDE OF ROOF DECK. SEE ROOM SCHE:
REGUIREENTS.

Seren 10 WALL SECTIONS FOR NEULATON SHEET A8
o ARGVE SorTITS
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'NEWDOOR AND FRAYE AS SCHEDULED.

nre

= = NEWCASED OPENNG AS SCHEDULED

—— NEWWINDOW UNIT AS SCHEDULED
PROVIOE WiNDOW BLIND AS SPECIFIED FOR EACH VANDOW.
@ 'DETAIL OR SECTIONELEVATION IDENTIICATION NUMBER
'SHEET NUMBER ON WHICH DETAIL IS DRAWN

(B BESIGNATION FoR sPECIC MFOMMATION R SPEGIG TEM OF
WORK. SEE FLOOR PLAN NOTES THIS SHEET.

e

FLOOR PLAN NOTES:
(© NEW MOBILE STORAGE UNIT AS SPECIFIED

wa

GENERAL NOTES:

1

OF GYPBOARD TO FACE OF GYPBOARD.
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	ADJOURNMENT
	Declaration to adjourn at 6:20 p.m. on motion by Trustee Slaughter and 

	
	seconded by Trustee Antley.  The motion carried with a unanimous vote.




Attest: ______________________Secretary​​​​​​​​​​​​​​​​​​​​​​​​​​​​​​​​​
_____________________Board President

